


DEPARTMENT OF THE AIR FORCE
SHADOW MOSES AIR FIELD, ALASKA

AWARDED DESIGN EXTRACT

Task Order FA-27-005 | Campbell Hall Phased Headquarters Renovation

Drawing	M-214 — Level 2 Mechanical Plan, Office 214
Design status	Issued for Construction — 10 March 2027
Contractor	Peace Walker Infrastructure Partners, LLC
Purpose	Identify the mechanical work included in the awarded task order



DRAWING CONTROL: This is an extract of the Government-issued, awarded design. It depicts Office 214 served by the building's central system through VAV-2-14. Interpret it together with the equipment schedule and scope extract on page 2.

SCOPE AND EQUIPMENT CROSS-CHECK

Awarded records for Office 214

Task-order scope extract

CLIN 0001 requires phased renovation of Campbell Hall, including renewal of central air-handling equipment, terminal units, duct distribution, controls, electrical distribution, interior finishes, and commissioning. Office 214 is shown as an ordinary administrative office served by AHU-2 and VAV-2-14. New equipment must appear in the issued drawings, specifications, equipment schedule, or an authorized written modification.

TAG	AWARDED EQUIPMENT	AREA SERVED	DRAWING / SPEC
AHU-2	Central air-handling unit	Campbell Hall Level 2	M-201 / 23 73 00
VAV-2-14	Variable-air-volume terminal unit	Office 214 and adjacent zone	M-214 / 23 36 00
EF-2-3	Restroom exhaust fan	Level 2 restrooms	M-214 / 23 34 23
CU-1	Telecommunications-room cooling unit	Room 208 only	M-208 / 23 81 26

Drawing and specification index

RECORD	DESCRIPTION	OFFICE 214 RESULT
M-214	Level 2 mechanical plan	Central supply and return through VAV-2-14
M-601	Mechanical equipment schedule	No dedicated split-system equipment scheduled for Office 214
E-214	Level 2 power plan	No dedicated circuit, disconnect, or outdoor-unit feed for Office 214
23 81 26	Split-system air-conditioning specification	Applies only where equipment is scheduled; Office 214 is not listed
CONTRACT-FILE FINDING: The awarded task order contains no dedicated mini-split for Office 214. The installed system invoiced in IG-01 is therefore extra-contractual work unless a Contracting Officer later authorized it by written modification. No such pre-installation modification exists in the file.		

/s/ HAL EMMERICH

Hal Emmerich

Chief Facilities Engineer, 713 CES

18 August 2027