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OUTER HEAVEN BUILDERS, LLC
SHADOW MOSES AIR FIELD, ALASKA

EMAIL MESSAGE RECORD
Written notice during performance — Task Order 27-052

From Robin Hale, Project Manager, Outer Heaven Builders, LLC

To Maj Emma Emmerich, Contracting Officer, 713th Contracting Squadron (713 CONS)

Cc Vamp; Amelie Emmerich; 713 AOS coordination desk

Sent 9 June 2027 · 0742 Alaska Daylight Time

Subject Written delay notice — approved superintendent removed from flightline

Contract SM-SABER-01, Task Order 27-052 — Runway 10/28 Approach-Lighting Restoration

Message
Major Emmerich—This email provides written notice under FAR 52.249-10(b)(2) of a delay that began 
on 8 June 2027. Late yesterday, Airfield Operations suddenly barred Avery Stone, our approved onsite 
superintendent, from the controlled flightline and instructed that he may not return. We have not 
received a detailed written explanation for that action as of this message.

FAR 52.236-6 and the task order require Outer Heaven to maintain an acceptable superintendent onsite 
whenever construction is being performed, with authority to act for the company. Although the 
remaining approved employees still have flightline access, we have paused controlled-flightline 
construction because Stone can no longer supervise it. The affected work remains stopped today.

We are identifying an acceptable replacement and will submit that individual for the established 
training, vetting, and access process as soon as possible. We presently expect the interruption to last 
several days, but the final schedule effect cannot yet be quantified. Please confirm the Government's 
position and assist with prompt processing once our replacement package is submitted.

Outer Heaven is protecting installed work and materials and is reviewing whether any off-flightline 
activities can advance. We reserve the right to request an appropriate completion-date adjustment and 
corresponding relief from liquidated damages after the duration and effect are known.

Robin Hale
Project Manager
Outer Heaven Builders, LLC
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