

DEPARTMENT OF THE AIR FORCE

SHADOW MOSES AIR FIELD, ALASKA

LIMITED SAFETY STOP-WORK MEMORANDUM

Campbell Hall | Task Order FA-27-005

MEMORANDUM FOR: Peace Walker Infrastructure Partners, LLC

FROM: Maj Emma Emmerich, Contracting Officer, 713th Contracting Squadron

DATE / TIME: 7 July 2027 | 1215 Alaska time

SUBJECT: Immediate limited stop of wall-disturbing work; continue safe unaffected work

1. Immediately stop cutting, drilling, sanding, opening, demolishing, or removing Campbell Hall interior wall assemblies in the affected zones. Maintain barricades, negative-access controls, warning signs, and preservation of the exposed condition.
2. Continue work that the approved competent persons determine does not disturb affected materials, including safe exterior/site work, roof and envelope work, design and submittal activity, procurement, and other separately controlled tasks. Coordinate daily with the COR and Site Safety and Health Officer.
3. Provide an updated work-zone map, abatement approach, segregated cost record, schedule-impact analysis, and resequencing proposal. Do not perform additional or changed work unless authorized in writing by the Contracting Officer.
4. This memorandum preserves safety and evidence while the Government evaluates FAR 52.236-2. It does not resolve entitlement, price, time, or funding and is not authorization to exceed the task-order amount.

REQUIRED ACKNOWLEDGEMENT. Acknowledge receipt immediately and identify the superintendent, SSHO, and industrial-hygiene lead responsible for maintaining the limited stop.

/s/ EMMA EMMERICH

Major, USAF | Contracting Officer, 713 CONS

7 July 2027