

DIAMOND DOGS CIVIL WORKS, LLC

SHADOW MOSES AIR FIELD, ALASKA

TO: Maj Helena Dolph Jackson, Contracting Officer, 713 CONS
FROM: Dana Rourke, PE, Program Manager, Diamond Dogs Civil Works, LLC
DATE / TIME: 24 August 2027 / 0835 Alaska time
SUBJECT: Request to furnish 713 LRS REX-45 for early Command Post barrier work
REFERENCE: SM-MACC-01 Task Order FA-27-008, Command Post Renewal

Request

Diamond Dogs requests a bilateral modification making the 713th Logistics Readiness Squadron (713 LRS) REX-45 heavy forklift available as Government-furnished property for ten consecutive calendar days, 25 August through 3 September 2027. The equipment would support the accepted early-work package for boulder source acceptance, temporary staging, and the full-scale security-barrier mockup at Building 100.

Our rented high-capacity telehandler suffered a hydraulic-pump failure during morning mobilization on 24 August. The rental supplier is evaluating replacement arrangements. Diamond Dogs believes using the REX-45 would avoid remobilization and preserve the mockup activity feeding the 35-percent design review.

Requested term	Contractor proposal	
Property	REX-45 rough-terrain heavy forklift, 713 LRS asset 713LRS-MHE-0045	
Period	25 Aug 2027 at 0700 through 3 Sep 2027 at 1800; not to exceed 80 operating hours	
Location / work	Building 100 controlled site; boulder source acceptance, temporary stockpile, and full-scale mockup	
Operation	Qualified Diamond Dogs operator and signal personnel; Government joint issue/return inspection	
Authorization	No possession or use before a bilateral modification signed by the Contracting Officer	
ACTION REQUESTED: Diamond Dogs requests a written decision by 1200 Alaska time on 24 August so the REX-45 can be staged for the next morning's mockup window.		
Signed	Name / position	Date
/s/ Dana Rourke	Dana Rourke Program Manager, Diamond Dogs Civil Works, LLC	24 Aug 2027