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Community Support Center renovation
Mother Base Community Support Center · Shadow Moses Air Field, Alaska

REQUIRING ACTIVITY Community Services Flight, 713th Force Support Squadron (713 FSS)

TECHNICAL SUPPORT Engineering Flight, 713th Civil Engineer Squadron (713 CES)

MISSION PRIORITY High — equal in installation priority to the Campbell Hall headquarters renovation

FACILITY Existing rectangular community-support building; approximately 28,000 gross square feet

PLANNING STATUS Major-renovation requirement development only; no solicitation or award is authorized

FUNDING STATUS No funds are currently certified or available for obligation

OPERATIONAL NEED

Return the Community Support Center to reliable long-term operation for installation recreation, family-support services, 
community events, administrative functions, and meal-support activities. The facility is required for sustained base 
operations, but construction cannot begin until a funded and approved acquisition is established.

BROAD REQUIREMENT

• Plan a whole-building major renovation; the detailed condition assessment and final technical scope remain in 
development.

• Preserve the building's community hall, recreation and activity rooms, administrative areas, commercial kitchen, dining 
area, and support spaces.

• Use the existing building footprint as the planning basis. The general age, gross area, and rectangular form are similar to 
Campbell Hall.

• Develop acquisition information without promising an award, directing contractor effort, or exceeding available 
planning authority.

PLANNING INFORMATION

PORTFOLIO VALUE $31.20 million preliminary planning estimate shown in M-03; detailed estimate remains separate

VEHICLE STATUS No vehicle selected. Existing MACC and SABER records may be reviewed for potential applicability

IMMEDIATE ACTIONS
Requirement refinement, market research, schedule development, and acquisition-strategy review 
may begin


